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Grant Number:
B-08-DI-29-0001

Grantee Name:
State of Missouri

Grant Amount:
$97,605,490.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/30/2009

Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$97,605,490.00

Disasters:

FEMA-1749-DR-MO
FEMA-1760-DR-MO
FEMA-1748-DR-MO
FEMA-1742-DR-MO
FEMA-1809-DR-MO
FEMA-1773-DR-MO

Declaration Number

Narratives
Disaster Damage:

DREF - Anticipated Unmet Needs
The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-110-329 appropriation. This is
nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are detailed in DRGR, with
another $25,071,500 committed and in process of executed grants. There are applications currently in our review and development process
that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring.
Missouri is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered
using a request for proposals or notice of fund availability method of distribution.  Applicants will be evaluated on need, impact, and local effort.
The State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal
Emergency Management Agency FIRM maps.  Historically, the state developed using the river network (Missouri River and Mississippi River
and their tributaries) as a transportation network to ship goods to the west.  As such, communities developed and grew along those rivers and
tributaries.  That growth has contributed to flooding events that impact the health, safety and well-being of Missourian&rsquos.  Loss of life and
loss of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread
flooding events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008.   Missouri is
home to 977 cities, towns and villages in those 114 counties.
Since the floods of 1993, Missouri has created and implemented an aggressive buyout of properties in the floodplain and we have realized
substantial savings as a result.  More than 1000 properties have been purchased and deed restricted in perpetuity to open space activities in
the last decade and one half.  Those properties will never again  receive a National Flood Insurance Program payment.  They will never
subject a resident to danger or experience damage to a structure.  The program can be called a success. However, FEMA estimates
that more than 216,000 households are within designated floodplains in Missouri. To date, in the short period between the notice of available
DREF funding,wehave identified 5 more communities that are prepared to support more buyout activities.  There are more eligible properties,
more willing communities, and more families deserving of a decent, safe and sanitary comparable home, outside of the floodplain.  Many of
these communities will use CDBG funds to match FEMA Hazard Mitigation funding but there are additional, smaller river communities that are
not eligible for FEMA funds, that our efforts could support, as well.
Even with the buyout activities, Missouri&rsquos communities will always be linked to the rivers.  Their future, their viability and in many cases
their economic activity is still linked to the waterways.  It is for that reason, that access to fundingland use plMissouri communities is vial. 
Currently, thereis no state resource available in Missouri for planning activities.  We have regional planning commissions, councils of
government, and federally designated economic development districts.  Those service providers assist with economic development strategic
planning, redevelopment planning and planning related to specific projects.  There is however, a gap in a community&rsquos access to real
land use planning. 
Some mitigation efforts in Missouri have been driven by need as a response to an event.  Land use planning will give many communities an
opportunity to address that next step of development or redevelopment through a systematic analysis of land assets that derives efficient uses
of land.  A forward thinking land use plan will include views of the many facets of land use and the many impacts including the environment,
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society, and the local economy.
Areas of Greatest Need
>The Consolidated Security, Disaster Assistance, and Continuing Appropriations Act (PL-110-329 and hereafter identified as the Second 2008
Act) appropriates over $6 billion in CDBG funds for necessary expenses related to disaster relief, long-term recovery, and restoration of
infrastructure, housing and economic revitalization in areas affected by hurricanes, flooding and other natural disasters that occurred during
2008. The allocation awarded to Missouri from this Supplemental Appropriation is $92,605,490. There were six separate Presidentially-
declared Disasters in Missouri during 2008.  At least 3,892 homes were affected by weather related events in 2008, with 1,839 being affected,
1,488 sustaining minor damage, 320 sustaining major damage, and 245 being destroyed. At least 22 levees were affected by the flood; total
estimated repair cost is $36,139,000. U.S. Army Corps of Engineers funding will address the bulk of this; CDBG funding from the regular state
program and from the First Supplemental Disaster Appropriation have assisted several communities in providing match for Corps funding. A
portion of these levees are being addressed with existing CDBG funds, but total assistance needed by local governments and levee districts
greatly exceeds existing funding.
At least two communities in northeast Missouri have reported businesses affected to the extent that buyout and relocation of these businesses
is desired. Widespread damage to public infrastructure has been reported by communities and regional planning commissions.
The federal disaster declarations that are relevant to this supplemental appropriation are 1742, 1748, 1749, 1760, 1773, and 1809, and areas
eligible for assistance are indicated on the FEMA website for the six declared disasters. All counties marked as designated during any 2008
disaster, as well as the cities within those designated counties, are eligible to apply for these supplemental funds. Areas not eligible for this
funding include Benton, Caldwell, Clay, Clinton, DeKalb, Henry, Jackson and Lafayette counties.
Projects related to disaster relief, long-term recovery and restoration of infrastructure, housing and economic revitalization in areas affected by
the declared disasters are prioritized as the areas of Greatest Need.
Method of Distribution/Eligible Activities
>A total of 241 proposals for infatucuedssercvryadeooireiaiainwre received; theyot$2,9,96ireuseCDBG supplemental funding.  All activities
eligible in the regular CDBG program are eligible for CDBG disaster funding and are listed below.
&bull Property Acquisition
>&bull Property Disposition
>&bull Property Clearance
>&bull Architectural Barrier Removal
>&bull Senior Center
>&bull Community Facilities
>&bull Centers for the Handicapped
>&bull Historic Properties
>&bull Water Treatment
>&bull Sanitary Sewer Collection
>&bull Storm Sewers
>&bull Flood and Drainage Facilities
>&bull Streets (or Roads)
>&bull Street Accessories
>&bull Parking Facilities
>&bull Bridges
>&bull Sidewalks
>&bull Pedestrian Malls
>&bull Recycling or Conversion Facilities
>&bull Parks and Recreation Facilities
>&bul; Firey Equipment
>&bull Solid Waste Disposal Facilities
>&bull Other Utilities
>&bull Public Service/Supportive Services
>&bull Rehabilitation of Private Residential Properties
>&bull Rehabilitation of Public Residential Properties
>&bull Payments for Loss of Rental Income
>&bull Relocation
>&bull Code Enforcement
>&bull Energy Use Strategy
>&bull Non-Federal Share Payment
>&bull Interim Assistance
>&bull Planning
>&bull Commercial or Industrial Facilities
>&bull Administration
>&bull Engineering/Design
>&bull Housing Rehab Inspection
>&bull Engineering/Construction Inspection
>&bull Audit
>&bull Port Facility
>&bull Airports
>&bull Natural Gas Lines
>&bull Electrical Distribution Lines
>&bull Rail Spurs
>&bull Security Lighting
>&bull Other Professional Services
>&bull Security Fencing
>&bull Site Preparation
>&bull Purchase Land/Building
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>&bull Facility Construction Renovation
>&bull Machinery/Equipment
>&bull Working Capital
>&bull Sewage Treatment
>&bull Homeownership Assistance
>&bull Legal
>&bull 911 Emergency Systems
>&bull New Housing Construction (allowable only on this supplemental)
>&bull Lead-Based Paint Evaluation
>&bull Asbestos Removal
>&bull Job Training*
>&bull Home-Ownership Counseling
>&bull Substantial Reconstruction of private residential properties on same lot
>&bull Water Distribution
>&bull Lead Reduction NOT incidental to rehab
>&bull Asbestos Inspection
>These supplemental disaster CDBG funds may not be used for activities reimbursable by or for which funds are made available by the
Federal Emergency Management Agency (FEMA) or the Army Corps of Engineers. Further, none of these supplemental disaster CDBG funds
may be used as the required match, share, or contribution for another federal program. The supplemental appropriation will have no specific
set-asides for individual application categories. All applications will be evaluated on the criteria listed in the Application Evaluation section of
the HUD-approved Action Plan. The total supplemental appropriationis$92,605,490.Nolessthan$10,372,631mustbeused foraffordablerental
housing. The maximumamount thatwillbeusedfor administration (both state and local) is $4,630,274. Projects related to disaster relief, long-
term recovery and restoration of infrastructure, housing and economic revitalization in areas affected by presidentially declared disasters in
2008 are eligible for this funding. Proposed water or wastewater projects must still participate in the Missouri Water and Wastewater Review
Committee process unless the proposed project is limited to direct disaster recovery.
Project Dates and Duration of Assistance, Locations/Responsible Organizations
>Projects being undertaken as part of this supplemental appropriation will follow the same guidelines for project period as the state&rsquos
regular non-entitlement CDBG allocation. All Grantees are local governments that will have 24 months from the time of award to expend and
close-out the project.
Amendment #2 to second Disaster Supplemental Action Plan
On December 31st, 2010 a tornado struck Lambert Airport in St. Louis and the surrounding neighborhoods and businesses in St. Louis City
and County causing significant damage to homes and businesses in the area.
On May 22, 2011 an EF-5, multi-vortex tornado struck the heart of Joplin, Duquene and parts of Jasper and Newton Counties, leaving a six
mile long and one mile wide path of destruction to homes, businesses, and infrastructure forever changing the fabric of this community and
region. The tornado caused a tragic loss of life with current related deaths at 155, which is higher than any death toll from a tornado in 50
years.  There are a large number of individuals still hospitalized from the tornado, many fighting to survive. 
On May 25th, 2011 a tornado struck Pettis County causing damage to a mobile home park, businesses and school property.
Each of these tornados has caused damage to the housing and the economic infrastructure of the communities.  Although the current impacts
are not directly related to the damage suffered in 2008, each has unmet needs from 2008. Through this amendment, these communities may
access CDBG, under the eligible categories and eligible activities listed in this Plan, to address these current and unmet needs.

Recovery Needs:

Activity Descriptions and Budget
The following DRGR activities and respective funded amounts are being undertaken by grantees.
The following projects and activity descriptions totaling $18,312,603 have been awarded to date.
>Pulaski County - Renovation of Devil's Elbow Bridge 243,900
>Schuyler County - Replacement of 3 small bridges  97,560
>Montgomery County - Hwy 19 railroad overpass  2,250,000
>Eminence - water system improvements  487,500
>Morgan County - Bridge replacements - Meadowbrook Rd 200,000
>Nodaway County - Bridge 686 replacement   272,097
>Savannah - Main Street Culvert   245,658
>Scotland County - (5) Bridge Replacements   585,365
>Macon County - Walnut Creek Twp bridge rep.  400,000
>Taney County - Boys' Camp Road improvements  243,900
>Dixon  - Roadway Improvements   24,390
>Maryville - 16th Street improvements  365,853
>St. Louis County- Wellston Child Development Center 2,000,000
>New Madrid County- Economic Development Loan   2,500,00
>St. Louis County- Planning     1,000,000
>Mexico - infrastructure loan   4,000,000
>Ste. Genevieve County - port authority improvements - 2,207,356
>Jefferson City - demolition of blighted structures - 2,136,100
>Perryville - industrial infrastructure improvements - 674,655
>Houston - public infrastructure improvements - 695,100
>Lake Ozark - roadway construction/improvement - 4,000,000
>Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA,Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200
 Other funds will be allocated as follows:
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$0.00

N/A

$22,772,948.97$2,613,870.99

Total Obligated

$0.00

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$80,981,049.39

$0.00 $0.00

     Program Funds Drawdown

To Date

$37,554,790.78

$80,981,049.39

Overall

Program Income Received

$473,789.39

$4,471,889.63

State Administration - $2,315,137
>Local Administration - $2,315,137
>Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing.
Activities are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as
follows, and details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear  - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski  County  - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

>Economic Development Planning - $12,000,000* -  ED Planning activities include a &ldquoTraining for Tomorrow&rdquo initiative to increase
the capacity of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in
middle-skill occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community
colleges. Priorities for funding included:  well planned activities represented by a detailed description of the capacity building actions required
to develop new programming; need represented by a proven market demandg; local collaboration represented by the identification of business
and industry partners to assist in program design; consistency of effort represented by proof of alignmentwith local economic recovery efforts;
final product represented by the creation or addition ofspecific high demand career pathways; and a detailed implementation plan for program
use. Planning will also include specific planning projects to facilitate economic or long-term disaster recovery in disaster affected regions.
Planning grants have been awarded as follows with details included Project Descriptions.
Butler County  $747,050.00
>Cass County  $2,221,660.00
>Franklin County  $769,000.00
>Greene County  $1,157,525.00
>Grundy County $470,831.00
>Jefferson County  $871,000.00
>Newton County  $758,112.00
>Pettis County  $718,500.00
>Randolph County  $696,011.00
>St. Charles County  $1,149,973.00
>St. Louis County   $2,060,338.00
>St. Francois County  $380,000.00
 Amendment #2 to second Disaster Supplemental Action Plan
Unmet Need from 2008
>Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered.  Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.
2008 Disaster Declarations in Missouri:
DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)
>DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)
>DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent,
Douglas, Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi,
Montgomery, New Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon,
Stoddard, Stone, Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)
>DR-1760 (Barry, Jasper, and Newton)
>DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam, Ralls, Randolph, Ray,SaintCharles,Sainte Genevieve, Saline, Schuyler, Scotland, Shelby, Stone, Sullivan, Taney,
Vernon, Webster, and Worth)
>DR-1809 (Adair, Audrain, Barry, Bollinger, Butler, Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas,
Dunklin, Howard, Howell, Knox, Lewis, Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls,
Randolph, Ray, Reynolds, Ripley, Sainte Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas,
Wayne, Webster, and Wright)
The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment. 

$2,613,870.99 $22,772,948.97Total Funds Drawdown
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$2,338,847.36

$2,613,870.99

$0.00

Total Funds Expended

Match Contributed

$22,772,948.97

Mexico DI-01: Road expected to be completed by December 4th with a ribbon cutting for the facility.
>New Madrid County DI-02:  Project complete and has been closed out.
>St. Louis County DI-03:
>Dixon DI-04: The City is working to obtain an easement before construction can begin.
>Eminence DI-05: Project scope changed and amendment to environmental assessment is being reviewed.
>Macon County DI-06: Project is being reviewed to determine feasibility since original bids far exceeded funds
available.
>Maryville DI-07: Final monitoring was conducted October 3.  Awaiting closeout letter.
>Montgomery County DI-08:
>Morgan County DI-09: Construction of bridge is 90% complete and will be open to traffic in one week with final
report and drawdown on next QPR.
>Nodaway County DI-10: Two bridges complete and third bridge will be constructed in the Spring of 2012.
>Pulaski County DI-11:  Project is currently in the engineering design phase and working on environmental review.
>Savannah DI-12: Environmental review complete and submitted.
>Schuyler County DI-13: Bank stabilization materials (cattle panels and rock) have been received and construction
has begun at 2 sites. Steel materials for 3 bridges had been ordered from the supplier.
>Scotland County DI-14: Asbestos inspection has been completed on the bridge. Engineering plans/specs are being
prepared for review by MODOT.
>Jefferson City DI-15: Bids have been received; contract will be executed soon and demolition should commence
next quarter.
>St. Louis County DI-16: Currently soliciting child care operator through RFP process to provide design input, initiate
the state licensing process and manage the center. Environmental Review complete. 
>Taney County DI-17: Environmental Assessment is 90% complete. After release of funds, easement will be
obtained. Project is scheduled to be bid in February 2012.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$511,921.58

$0.00

To Date

Limit on Public Services

$2,338,847.36

57.17%
42.33%

Overall Benefit Percentage (Projected)

$1,293,752.95

Requirement

Limit on State Admin $4,880,274.50

$0.00

Limit on Admin/Planning

$14,640,823.50

Required

$19,521,098.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $10,931,814.88 $10,547,613.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $48,802,745.00 $42,447,002.39

Overall Benefit Percentage (Actual)
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>St. Genevieve County DI-18: The work that needs to be completed prior to the CDBG project has not yet been
completed.
Butler County DI-19: Conducted training opportunities for continuing education credits, students and career skills
enhancement. Began pilot simulation scenarios for the Emergency Management Services students.
>Cass County DI-20: 27 Completed delivery of 16-week online pilot sessions of the Assisting Small Animal
Veterinarian, Hospice and Palliative Care and International Supply Chain Risk Management online courses.
>Franklin County &ndash DI-21:  Developed hybrid delivery for health information technology courses. Culinary Arts
students have completed their first year and most have completed internships.
>Greene County &ndash DI-22:  Simulation center for the nursing expansion program continues to work toward
building a virtual hospital that will provide additional educational opportunities to the various Allied Health Programs
at OTC and the surrounding community.
>Grundy County &ndash DI-23: Continue to develop and expand curriculum in the college&rsquos agriculture/
natural resources and alternative fuels programs.
>Jefferson County &ndash DI-24:  Academic Affairs Committee approved the Physical Therapy Assistant
Curriculum. Missouri Dept. of Higher Education approved the approved the Occupational Therapy training
curriculum.
>Newton County &ndash DI-25:  22 students completed the phlebotomy and EKG training. 62 studet were enrolled
in the Medical Office Specialist and Health Information Technology programs.  34 students graduated from the EMT
programs this semester from all locations.
>Pettis County &ndash DI-26:  Continue to develop curriculum for the renewable energy programs.
>Randolph County &ndash DI-27:  Continue serving students in the basic and advanced phlebotomy classes and
the Microsoft Certified Application Specialist certification, and beginning courses for the Certified Nursing Assistant.
>St. Charles County &ndash DI-28: Have completed setup for Certified Land Surveyor Technician Program for
March 2012.
>St. Francois County &ndash DI-29: Continuing delivery of courses in Pharmacology and Nutrition.  
>St. Louis City &ndash DI-30: Develop and beta test new curriculum to serve the aerospace industry in the St. Louis
Region. Continue delivery of the Automotive Technology and Diesel Technology programs.
Perryville DI-31: Project closeout hearing is scheduled for September 20, 2011. The company has met its job
creation obligations.
>Belton DI-32: Have received all 36 Certificates of Occupancy and all 36 homes are leased. Sod has been put on 24
units and landscaping of units has begun. Anticipated completion is in three weeks.
>Moberly  DI-33: Concrete and sidewalk replacement is complete. All site work is complete around the apartment
buildings. City has issued Certificates of Occupancy for all units and Architect has issued a certificate of substantial
completion.
>Harrisonville DI-34: Construction is complete. 25 of 40 units have been leased. 
>St. Louis DI-35:
>Eldon DI-36: Closeout public hearing completed successfully.
>Crawford County DI-37:   Environmental review is nearly complete and the specs have been approved for the
project. Should be close to going to bid for the scope of work.
>St. Louis DI-38: 120 units have been started and are in various stages of completion. The entire project is at 32%
completion. None of the units have been completed to date.
>Brashear DI-39: 8 apartments and 4 duplex units are currently under construction. Construction anticipated
completion in February or March 2012.
>St. Louis DI-40:  Revised project plan involves demolition of 8 buildings (60 units) and the new construction of 6
building additions (11 units and management office/community space). The Land Reutilization Authority of the City
of St. Louis completed acquisition on 12/28/2011.
>St. Martin&rsquos DI-41: Windows installed. Final approval granted for change order on project to include new
toilet stools in the units.
>Osage County DI-42:  This project&rsquos specs continue to be reviewed for USDA for all three facilities. The
environmental review is in process and should be completed soon. 
>Pulaski County DI-43: Applications were accepted through November 30, 2011. A total of 20 were received. Final
selection of the 15 units will be in January, and environmental review will be completed for all units selected for
renovation.
>St. Louis County DI-44:
>Bellefontaine Neighbors DI-45: Environmenal review information turned into DED. Final specs still under
development. 
>Houston DI-46: The project should be finished with the environmental review phase in early 2012. A reallocation of
funds will be forth coming in the near future to make it possible to fund all aspects ofth project. As soon as the ER
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has been completed, the City will acquire the easements that are required prior to going to bid for construction.
>Lake Ozark DI-47 - project is 59% complete.
>Cuba DI-48: Project is currently in the engineering design and environmental review phase.
>Pettis County DI-49: Environmental Assessment has been submitted. Working with DED to develop an Invitation to
Bid for construction of the building and procurement of equipment.
>Canton DI-50: Asbestos and lead paint abatement contract is completed, but invoice has not yet paid.
>Platte County DI-51:
>Audrain DI-52: Grantee continues to define activities for the project. Environmental Review exemption has been
completed.
>Buchanan County DI-53:
>Butler County DI-54:
>Callaway County DI-55:
>Cedar County DI-56: Regional Planning Commission has hired a part-time civil engineer to assist in creation of the
county wide plans.
>Greene County DI-57: Project staff, local governments and stakeholders met to discuss project scope,
responsibilities and timelines.
>Grundy County DI-58:
>Howell County DI-59: Mapping activities have been the preliminary focus during this quarter. At-risk structures
have been identified and mapped in all participating communities. Our current undertaking is to identify potential
growth areas within each community and analyze how they may be affected in the future by existing high hazard
areas. Mapping efforts employ data collection and analysis to provide a solid foundation for creating strategies to
help each community reach its goal of reducing their vulnerability to flooding and stormwater drainage problems. 
>Jasper County DI-60:  Preliminary organizational efforts were made regarding the potential of statewide
coordination. However, further activities were suspended after the May 22nd  Joplin area tornado. They are
anticipated to resume in the next quarter when key stakeholders are more available to participate in the process in
addition to their disaster recovery efforts.
>Johnson County DI-61: Environmental Review exemption has been completed.
>Laclede County DI-62: Have begun GIS activity, with the formation of a GIS User Forum to develop a shared
resource for coordination and collaboration of GIS needs on a regional basis.
>Nodaway County DI-63: 
>Perry County DI-64:
>Phelps County DI-65: Have identified two areas of focus for the region, with other areas identified after reviewing
their approach. 1. Provide educational opportunities for realtors, bankers, contractors, insurers and county officials
on floodplain requirements. 2. Gather HAZUS data on flood prone areas in the region to improve the HAZUS dataset
for future planning efforts. Environmental review paperwork has been completed, submitted and judged to be
exempt. Have begun review of action items for approved hazard mitigation plans to develop a list of priority projects.
>Platte County DI-66: An RFP for professional planning services was issued to assist Ray County in their desired
planning services. 
>Scotland County DI-67:  Completed removal of environmental conditions. Established mapping components and
planning priorities. 
>Stoddard County DI-68: Assisted FEMA/SDE Team in the Village of Pinhook; created HAZUS stream flood data,
plan draft outline, GIS based flood maps and researching current land use to develop goals and objectives for land
use plan for all six counties.
>Warren County DI-69:
>Marble Hill DI-70: The City purchased 4 properties with SEMA funds and CDBG funds are in the process of
demolishing them.
>La Grange DI-71: Eight properties were purchased in December. Recordation is started on three structures.
Asbestos inspections have been completed on all structures, waiting on detailed report.
>Hannibal DI-72: Environmental review has been completed and the Authority to Use Grant Funds has been issued.
All properties have been appraised and offer letters have been issued to most property owners in this project.
Responses to offer letters will determine how many properties will be acquired. Once acquired, asbestos testing will
be conducted prior to demolition.
>Jefferson City DI-73: Appraisal completed for 1 property this quarter. Offer was made and accepted for 711
Mulberry St. &ndash a vacant single family residential home.
>Ferguson DI-74:
>Poplar Bluff DI-75: Appraisal, review appraisal, and title work firms were selected.  CDBG Environmental Review
was worked on, but has not yet been completed.
>University City DI-76: Environmental Review record was submitted for the project and city is awaiting the issuance
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of the &ldquonotice of removal of grant conditions&rdquo .
>Pettis County DI-77:
>St. Louis DI-78:
>HSTCC DI-79:
>Economic Security Corporation DI-80:  Working to develop programs to expedite disaster recovery process and
accelerate reconstruction of Joplin. Currently conducting windshield surveys of eligible block groups to identify target
homes near tornados path of destruction in orer to monitor the demolition, debris removal, construction and real
estate activity in the area. Information gathered will be used to let home and land owners know of the resources
available.
>Joplin DI-81:
>Neighborhood Life House DI-82:
>Duquesne 2008-DI-83:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-DI-01, City of Mexico 2008-DI-01 $0.00 $4,231,000.00 $3,946,000.00

2008-DI-02, New Madrid County 2008-DI-02 $0.00 $2,510,000.00 $2,510,000.00

2008-DI-03, St. Louis County (planning) 2008-DI-03 $0.00 $1,000,000.00 $621,699.67

2008-DI-04, City of Dixon 2008-DI-04 $0.00 $25,000.00 $0.00

2008-DI-05, Eminence - WATER 2008-DI-05 $0.00 $400,000.00 $0.00

2008-DI-06, Macon County 2008-DI-06 $0.00 $408,500.00 $0.00

2008-DI-07, City of Maryville 2008-DI-07 $0.00 $375,000.00 $375,000.00

2008-DI-08, Montgomery County  2008-DI-08 $0.00 $2,250,000.00 $0.00

2008-DI-09, Morgan County 2008-DI-09 $142,891.65 $200,000.00 $142,891.65

2008-DI-10, Nodaway County 2008-DI-10 $0.00 $278,900.00 $102,157.68

2008-DI-11, Pulaski County 2008-DI-11 $1,000.00 $250,000.00 $2,000.00

2008-DI-12, City of Savannah 2008-DI-12 $0.00 $251,800.00 $0.00

2008-DI-13, Schuyler County $43,739.15 $100,000.00 $54,549.15

2008-DI-14, Scotland County 2008-DI-14 $0.00 $600,000.00 $6,650.00

2008-DI-15, Jefferson CIty $0.00 $2,183,100.00 $65,553.00

2008-DI-16, St. Louis County (Wellston) 2008-DI-16 $49,587.48 $2,000,000.00 $67,187.08

2008-DI-17, Taney County (Boy's Camp Road) $0.00 $250,000.00 $0.00

2008-DI-18, Ste. Genevieve County 2008-DI-18 $0.00 $2,262,540.00 $42,634.49

2008-DI-19, Butler County - Three Rivers CC 2008-DI-19 $54,958.80 $747,050.00 $597,206.06

2008-DI-20, Cass County - Metropolitan Community College 2008- $347,661.07 $2,221,660.00 $1,154,102.74

2008-DI-21, Franklin County - East Central College 2008-DI-21 $76,390.27 $769,000.00 $377,562.97

2008-DI-22, Greene County - Ozarks Technical CC 2008-DI-22 $99,602.69 $1,157,525.00 $684,534.24

2008-DI-23, Grundy County - North Central MO College 2008-DI- $0.00 $470,831.00 $58,176.11

2008-DI-24, Jefferson County - Jefferson College 2008-dI-24 $17,398.91 $871,000.00 $17,398.91

2008-DI-25, Newton County - Crowder College 2008-DI-25 $28,390.88 $758,112.00 $562,081.81

2008-DI-26, Pettis County - State Fair CC 2008-DI-26 $0.00 $718,500.00 $314,937.11

2008-DI-27, Randolph County - Moberly Area CC 2008-DI-27 $0.00 $696,011.00 $221,847.91
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2008-DI-28, St. Charles County - St. Charles CC 2008-DI-28 $0.00 $1,149,973.00 $27,675.87

2008-DI-29, St. Francois County- Mineral Area College 2008-DI- $37,477.27 $380,000.00 $164,491.22

2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30 $0.00 $2,060,338.00 $0.00

2008-DI-31, City of Perryville 2008-DI-31 $0.00 $648,444.39 $648,444.39

2008-DI-32, City of Belton 2008-DI-32 $0.00 $729,500.00 $703,750.00

2008-DI-33, City of Moberly - H 2008-DI-33 $3,250.00 $697,755.00 $697,755.00

2008-DI-34, City of Harrisonville 2008-DI-34 $0.00 $769,252.00 $756,990.00

2008-DI-35, St. Louis City - St. Pat Center - 2008-DI-35 $0.00 $0.00 $0.00

2008-DI-36, Eldon - H 2008-DI-36 $18,145.85 $425,786.00 $425,786.00

2008-DI-37, Crawford County - H 2008-DI-37 $0.00 $484,000.00 $0.00

2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38 $923,541.00 $1,600,000.00 $923,541.00

2008-DI-39, Brashear - ARH 2008-DI-39 $441,142.21 $997,600.00 $576,644.31

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40 $0.00 $2,750,000.00 $0.00

2008-DI-41, St. Martins 2008-DI-41 $4,153.57 $60,628.00 $60,628.00

2008-DI-42, Osage County - H 2008-DI-42 $0.00 $955,392.00 $0.00

2008-DI-43, Pulaski County - H 2008-DI-43 $0.00 $306,563.00 $0.00

2008-DI-44, St. Louis County - Chrysler 2008-DI-44 $15,148.29 $262,500.00 $64,250.53

2008-DI-45, Bellefontaine Neighbors 2008-DI-45 $0.00 $3,500,000.00 $12,298.20

2008-DI-46, Houston 2008-DI-46 $0.00 $695,100.00 $4,350.00

2008-DI-47, Lake Ozark 2008-DI-47 $1,000.00 $4,000,000.00 $3,937,073.30

2008-DI-48, Cuba - 2008-DI-48 $4,500.00 $295,200.00 $27,000.00

2008-DI-49, Pettis County 2008-DI-49 $0.00 $1,600,000.00 $0.00

2008-DI-50, Canton 2008-DI-50 $0.00 $1,990,000.00 $1,210,712.00

2008-DI-51, Platte County 2008-DI-51 $0.00 $4,600,000.00 $0.00

2008-DI-52, Audrain County 2008-DI-52 $0.00 $117,020.00 $0.00

2008-DI-53, Buchanan County 2008-DI-53 $0.00 $89,190.00 $0.00

2008-DI-54, Butler County 2008-DI-54 $0.00 $97,170.00 $0.00

2008-DI-55, Callaway County 2008-DI-55 $0.00 $133,780.00 $0.00

2008-DI-56, Cedar County 2008-DI-56 $0.00 $95,700.00 $0.00

2008-DI-57, Greene County 2008-DI-57 $0.00 $187,050.00 $0.00

2008-DI-58, Grundy County 2008-DI-58 $6,421.83 $117,680.00 $11,688.33

2008-DI-59, Howell County 2008-DI-59 $15,150.00 $111,000.00 $40,400.00

2008-DI-60, Jasper County 2008-DI-60 $0.00 $111,150.00 $0.00

2008-DI-61, Johnson County 2008-DI-61 $0.00 $94,480.00 $0.00

2008-DI-62, Laclede County 2008-DI-62 $0.00 $109,330.00 $5,754.00

2008-DI-63, Nodaway County 2008-DI-63 $2,518.44 $91,930.00 $2,518.44

2008-DI-64, Perry County 2008-DI-64 $0.00 $122,720.00 $0.00

2008-DI-65, Phelps County 2008-DI-65 $2,539.78 $113,760.00 $2,539.78

2008-DI-66, Platte County 2008-DI-66 $0.00 $107,840.00 $0.00

2008-DI-67, Scotland County 2008-DI-67 $0.00 $97,740.00 $0.00
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2008-DI-68, Stoddard County 2008-DI-68 $18,500.00 $110,780.00 $25,000.00

2008-DI-69, Warren County 2008-DI-69 $7,980.62 $91,680.00 $7,980.62

2008-DI-70, Marble Hill 2008-DI-70 $0.00 $73,475.00 $24,715.91

2008-DI-71, La Grange 2008-DI-71 $72,013.75 $296,105.00 $76,126.75

2008-DI-72, Hannibal 2008-DI-72 $0.00 $248,702.00 $0.00

2008-DI-72, Hannibal - 2008-DI-72 $0.00 $67,302.00 $0.00

2008-DI-73, Jefferson City 2008-DI-73 $0.00 $548,000.00 $0.00

2008-DI-74, Ferguson 2008-DI-74 $0.00 $1,100,000.00 $0.00

2008-DI-75, Poplar Bluff 2008-DI-75 $0.00 $342,938.00 $0.00

2008-DI-76, University City 2008-DI-76 $0.00 $461,082.00 $0.00

2008-DI-77, Pettis County 2008-DI-77 $0.00 $1,593,300.00 $0.00

2008-DI-78, St. Louis 2008-DI-78 $0.00 $500,000.00 $0.00

2008-DI-79, HSTCC 2008-DI-79 $0.00 $150,000.00 $0.00

2008-DI-80, ESC 2008-DI-80 $0.00 $75,000.00 $0.00

2008-DI-81, Joplin 2008-DI-81 $0.00 $4,000,000.00 $0.00

2008-DI-82, Neighborhood Life House 2008-DI-82 $56,983.00 $205,000.00 $56,983.00

2008-DI-83, Duquesne 2008-DI-83 $0.00 $500,000.00 $0.00

2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84 $0.00 $0.00 $0.00

2008-DI-85, St. Louis County  2008-DI-85 $0.00 $0.00 $0.00

2008-DI-ED, Unmet Needs from 2008-ED $0.00 $2,500,000.00 $0.00

2008-DI-Housing, Unmet Needs from 2008 $0.00 $3,500,000.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

DI-00, Bucket Project $0.00 $0.00 $0.00

DI-2008-STADM, DI-State Admin $121,784.48 $2,515,137.00 $353,681.74
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,115,137.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$2,115,137.00

$0.00

$0.00

$0.00

$2,315,137.00

$329,489.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DI-STADM-IA08

$97,592.48

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$0.00

To Date

01/27/2010

N/A

$329,489.74

Total Funds Expended

Responsible Organization:

$97,592.48

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flood C/Supp 2 State AdminActivity Title:

Project Number:

DI-2008-STADM

Project Title:

DI-State Admin

$329,489.74$97,592.48State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$97,592.48     Program Funds Drawdown $329,489.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$24,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DI-STADM-IC08

$24,192.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$200,000.00

To Date

09/01/2011

N/A

$24,192.00

Total Funds Expended

Responsible Organization:

$24,192.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

CCCS-IC08Activity Title:

Project Number:

DI-2008-STADM

Project Title:

DI-State Admin

$24,192.00$24,192.00State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$24,192.00     Program Funds Drawdown $24,192.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$67,187.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-1STLC19

$49,587.48

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$0.00

To Date

01/27/2010

Area Benefit (Census)

$67,187.08

Total Funds Expended

Responsible Organization:

$49,587.48

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of developmental child care center in area of Wellston.

Location Description:

Activity Progress Narrative:

St. Louis County 2008-DI-16Activity Title:

Project Number:

2008-DI-16

Project Title:

St. Louis County (Wellston) 2008-DI-16

$67,187.08$49,587.48St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 2421# of Persons 0.00

$49,587.48     Program Funds Drawdown $67,187.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,000.00

Low/Mod City of Cuba

Total Projected Budget from All Sources

Match Contributed

$288,000.00

$0.00

$0.00

$0.00

$288,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-CUB26

$4,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/08/2012

$0.00

To Date

07/08/2010

Area Benefit (Census)

$25,000.00

Total Funds Expended

Responsible Organization:

$4,500.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cuba-ACQ/PFActivity Title:

Project Number:

2008-DI-48

Project Title:

Cuba - 2008-DI-48

$25,000.00$4,500.00City of Cuba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,500.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

955 663 3138# of Persons 51.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$997,600.00

Low/Mod City of Brashear

Total Projected Budget from All Sources

Match Contributed

$997,600.00

$0.00

$0.00

$0.00

$997,600.00

$576,644.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-BRA

$441,142.21

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2010

$0.00

To Date

03/25/2010

Direct Benefit (Households)

$576,644.31

Total Funds Expended

Responsible Organization:

$441,142.21

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Brashear - H- CONSTActivity Title:

Project Number:

2008-DI-39

Project Title:

Brashear - ARH 2008-DI-39

$576,644.31$441,142.21City of Brashear

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

8/8# of Multifamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$441,142.21     Program Funds Drawdown $576,644.31
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Activity Locations
Address County State ZipCity Status / Accept

Missouri304 N. Conkle Street 63533-Brashear Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$419,786.00

Low/Mod City of Eldon

Total Projected Budget from All Sources

Match Contributed

$419,786.00

$0.00

$0.00

$0.00

$419,786.00

$419,786.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-ELD

$17,545.85

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2012

$0.00

To Date

03/25/2010

Direct Benefit (Households)

$419,786.00

Total Funds Expended

Responsible Organization:

$17,545.85

Affordable Rental Housing (KRW and Ike Grants Only) Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Eldon - Rehab/LeadActivity Title:

Project Number:

2008-DI-36

Project Title:

Eldon - H 2008-DI-36

$419,786.00$17,545.85City of Eldon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/20# of Housing Units 0

25/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$17,545.85     Program Funds Drawdown $419,786.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

-1 14/0 11/20 25/20# of Households 0 -1 100.00

-1 14/0 11/20 25/20# Renter Households 0 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A City of Eldon

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-ELD35

$600.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2012

$0.00

To Date

03/25/2010

N/A

$6,000.00

Total Funds Expended

Responsible Organization:

$600.00

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Eldon-H-ADMActivity Title:

Project Number:

2008-DI-36

Project Title:

Eldon - H 2008-DI-36

$6,000.00$600.00City of Eldon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$600.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,490.00

Low/Mod City of Harrisonville

Total Projected Budget from All Sources

Match Contributed

$750,490.00

$0.00

$0.00

$0.00

$750,490.00

$750,490.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-HAR

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2010

$0.00

To Date

03/25/2010

Direct Benefit (Households)

$750,490.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Harrisonville - HActivity Title:

Project Number:

2008-DI-34

Project Title:

City of Harrisonville 2008-DI-34

$750,490.00$0.00City of Harrisonville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

14/42# of Housing Units 14

$0.00     Program Funds Drawdown $750,490.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri2404 E. Mechanic Street 64701-Harrisonville Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 17/0 8/42 25/42# of Households 9 14 100.00

5 17/0 8/42 25/42# Renter Households 9 14 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,755.00

Low/Mod Moberly

Total Projected Budget from All Sources

Match Contributed

$684,755.00

$0.00

$2,170,464.33

$0.00

$684,755.00

$684,755.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-MOB

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2012

$0.00

To Date

03/25/2010

Direct Benefit (Households)

$684,755.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Moberly-H-ACQActivity Title:

Project Number:

2008-DI-33

Project Title:

City of Moberly - H 2008-DI-33

$684,755.00$0.00Moberly

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

48/48# of Housing Units 0

48/48# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $684,755.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 29/43 19/5 48/48# of Households 0 0 100.00

0 29/43 19/5 48/48# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

N/A Moberly

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$13,000.00

$13,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-MOB35

$3,250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2012

11/14/2011

$3,250.00

To Date

03/25/2010

N/A

$13,000.00

Total Funds Expended

Responsible Organization:

$3,250.00

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Moberly-H-ADMActivity Title:

Project Number:

2008-DI-33

Project Title:

City of Moberly - H 2008-DI-33

$13,000.00$3,250.00Moberly

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,250.00     Program Funds Drawdown $13,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,750,000.00

Low/Mod City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$2,750,000.00

$67,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STLDT

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/29/2012

$0.00

To Date

03/29/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis - H - DutchtownActivity Title:

Project Number:

2008-DI-40

Project Title:

St. Louis County - Dutchtown 2008-DI-40

$0.00$0.00City of St. Louis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/51 0/51# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri4751 South Spring Avenue 63116-Saint Louis Match / N

Missouri4735-37 South Spring Avenue 63116-Saint Louis Match / N

Missouri4759 South Spring Avenue 63116-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/51 0/51# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

($67,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STLDT35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/29/2012

$0.00

To Date

03/29/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis - H- Dutchtown ADMActivity Title:

Project Number:

2008-DI-40

Project Title:

St. Louis County - Dutchtown 2008-DI-40

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

Low/Mod City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$923,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STLSAR

$923,541.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/25/2012

$1,600,000.00

To Date

03/24/2010

Direct Benefit (Households)

$923,541.00

Total Funds Expended

Responsible Organization:

$923,541.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis - NorthSarah - H (2008-DI-38)Activity Title:

Project Number:

2008-DI-38

Project Title:

St. Louis (North Sarah)-H- 2008-DI-38

$923,541.00$923,541.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

120/120# of Housing Units 120

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/120 0/120# of Households 0 0 0

$923,541.00     Program Funds Drawdown $923,541.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1000-1114 North Sarah 63113-Saint Louis Match / N

Missouri4061-4081 West Belle 63113-Saint Louis Match / N

Missouri4042-4075 Finney 63113-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/120 0/120# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,783.00

Low/Mod St. Martins

Total Projected Budget from All Sources

Match Contributed

$58,783.00

$0.00

$0.00

$0.00

$58,783.00

$58,783.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STM

$3,968.57

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/24/2012

11/23/2011

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$58,783.00

Total Funds Expended

Responsible Organization:

$3,968.57

Affordable Rental Housing (KRW and Ike Grants Only) Completed

Activity Description:

Location Description:

Activity completed and closed out.

Activity Progress Narrative:

Housing Rehab/ParkingActivity Title:

Project Number:

2008-DI-41

Project Title:

St. Martins 2008-DI-41

$58,783.00$3,968.57St. Martins

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$3,968.57     Program Funds Drawdown $58,783.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 15/15 2/2 17/17# of Households 0 0 100.00

0 15/15 2/2 17/17# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,845.00

N/A St. Martins

Total Projected Budget from All Sources

Match Contributed

$1,845.00

$0.00

$0.00

$0.00

$1,845.00

$1,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STM35

$185.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/24/2012

11/23/2011

$185.00

To Date

03/24/2010

N/A

$1,845.00

Total Funds Expended

Responsible Organization:

$185.00

Administration Completed

Activity Description:

Location Description:

Activity completed and closed out

Activity Progress Narrative:

St. Martin's -H- AdministrationActivity Title:

Project Number:

2008-DI-41

Project Title:

St. Martins 2008-DI-41

$1,845.00$185.00St. Martins

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$185.00     Program Funds Drawdown $1,845.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Lake Ozark

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$37,073.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-LOZ35

$1,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/09/2012

$63,926.70

To Date

06/09/2010

N/A

$37,073.30

Total Funds Expended

Responsible Organization:

$1,000.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lake Ozark - ADMINActivity Title:

Project Number:

2008-DI-47

Project Title:

Lake Ozark 2008-DI-47

$37,073.30$1,000.00Lake Ozark

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $37,073.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Morgan County

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$142,891.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-MOR19

$142,891.65

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$200,000.00

To Date

01/27/2010

Area Benefit (Survey)

$142,891.65

Total Funds Expended

Responsible Organization:

$142,891.65

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Construction of new 60' single span bridge structure and improvements to roadway approach on Meadowbrook Rd in Morgan
County.

Location Description:

Activity Progress Narrative:

Morgan County 2008-DI-09Activity Title:

Project Number:

2008-DI-09

Project Title:

Morgan County 2008-DI-09

$142,891.65$142,891.65Morgan County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$142,891.65     Program Funds Drawdown $142,891.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

40 240 608# of Persons 46.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Neighborhood Life House

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$56,983.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NLH19

$56,983.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$200,000.00

To Date

09/19/2011

Area Benefit (Survey)

$56,983.00

Total Funds Expended

Responsible Organization:

$56,983.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Neighborhood life House - ACQActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82

$56,983.00$56,983.00Neighborhood Life House

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$56,983.00     Program Funds Drawdown $56,983.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A Neighborhood Life House

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NLH35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/19/2013

$5,000.00

To Date

09/19/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Neighborhood Life House - ADMActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Urgent Need New Madrid County

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$0.00

$0.00

$0.00

$2,500,000.00

$2,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NMC23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/23/2011

03/09/2011

$0.00

To Date

12/23/2009

N/A

$2,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Loan to a business to assist in recovery efforts due to weather related disaster events that forced the temporary shutdown of
the facility due to electric outages.  Plant production line was damaged during the outages, and this loan will assist them in
cleanup and repair of the facility, allowing them to remain operating at full employment (retention of 900 jobs)

Location Description:

Activity Progress Narrative:

New Madrid County 2008-DI-02Activity Title:

Project Number:

2008-DI-02

Project Title:

New Madrid County 2008-DI-02

$2,500,000.00$0.00New Madrid County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$0.00     Program Funds Drawdown $2,500,000.00

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A New Madrid County

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NMC35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

03/09/2011

$0.00

To Date

01/27/2010

N/A

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

New Madrid County - local adminActivity Title:

Project Number:

2008-DI-02

Project Title:

New Madrid County 2008-DI-02

$10,000.00$0.00New Madrid County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,444.39

Low/Mod City of Perryville

Total Projected Budget from All Sources

Match Contributed

$648,444.39

($26,210.61)

$168,383.03

$0.00

$648,444.39

$648,444.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-PER23

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

($26,210.61)

To Date

03/03/2010

Direct Benefit (Persons)

$648,444.39

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/187 0/39 0/244# of Permanent Jobs Created 0 0 0

Activity Description:

Funds to facilitate industrial infrastructure improvements in the City of Perryville to accomodate expansion of Gilster-MaryLee,
including street, water, sewer and utility improvements.

Location Description:

Activity Progress Narrative:

Perryville - EDActivity Title:

Project Number:

2008-DI-31

Project Title:

City of Perryville 2008-DI-31

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $648,444.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/187 0/39 0/244# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,900.00

Urgent Need Pulaski County

Total Projected Budget from All Sources

Match Contributed

$243,900.00

$0.00

$0.00

$0.00

$243,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-PUL26

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$243,900.00

To Date

01/27/2010

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Renovation of Devil's Elbow Bridge.

Location Description:

Activity Progress Narrative:

Pulaski County 2008-DI-11Activity Title:

Project Number:

2008-DI-11

Project Title:

Pulaski County 2008-DI-11

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 14165# of Persons 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,100.00

N/A Pulaski County

Total Projected Budget from All Sources

Match Contributed

$6,100.00

$0.00

$0.00

$0.00

$6,100.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-PUL35

$1,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$5,100.00

To Date

01/27/2010

N/A

$2,000.00

Total Funds Expended

Responsible Organization:

$1,000.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Pulaski county - local adminActivity Title:

Project Number:

2008-DI-11

Project Title:

Pulaski County 2008-DI-11

$2,000.00$1,000.00Pulaski County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,000.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,560.00

Urgent Need Schuyler County

Total Projected Budget from All Sources

Match Contributed

$97,560.00

$0.00

$0.00

$0.00

$97,560.00

$53,939.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-SCH19

$43,739.15

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/27/2012

$0.00

To Date

01/27/2010

Area Benefit (Census)

$53,939.15

Total Funds Expended

Responsible Organization:

$43,739.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Replacement of three small county bridges at various locations in county.

Location Description:

Activity Progress Narrative:

Schuyler county 2008-DI-13Activity Title:

Project Number:

2008-DI-13

Project Title:

Schuyler County

$53,939.15$43,739.15Schuyler County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 106# of Persons 0.00

$43,739.15     Program Funds Drawdown $53,939.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,500.00

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$262,500.00

$0.00

$0.00

$0.00

$262,500.00

$64,250.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STLC01

$15,148.29

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

05/26/2012

$0.00

To Date

05/26/2010

N/A

$64,250.53

Total Funds Expended

Responsible Organization:

$15,148.29

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis CountyActivity Title:

Project Number:

2008-DI-44

Project Title:

St. Louis County - Chrysler 2008-DI-44

$64,250.53$15,148.29St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,148.29     Program Funds Drawdown $64,250.53

62

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$747,050.00

Low/Mod Butler County

Total Projected Budget from All Sources

Match Contributed

$747,050.00

$0.00

$0.00

$0.00

$747,050.00

$597,206.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-BUT01

$54,958.80

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$204,802.74

To Date

03/03/2010

Direct Benefit (Persons)

$597,206.06

Total Funds Expended

Responsible Organization:

$54,958.80

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out job training. Section 105(a)(21).

Location Description:

Activity Progress Narrative:

Butler County - Three Rivers CCActivity Title:

Project Number:

2008-DI-19

Project Title:

Butler County - Three Rivers CC 2008-DI-19

$597,206.06$54,958.80Butler County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

27 0/0 121/91 214/179# of Persons 0 48 56.54

$54,958.80     Program Funds Drawdown $597,206.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,221,660.00

Low/Mod Cass County

Total Projected Budget from All Sources

Match Contributed

$2,221,660.00

$0.00

$0.00

$0.00

$2,221,660.00

$1,154,102.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-CAS01

$347,661.07

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$1,154,102.74

Total Funds Expended

Responsible Organization:

$347,661.07

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Cass County - MCCActivity Title:

Project Number:

2008-DI-20

Project Title:

Cass County - Metropolitan Community College 2008-DI-20

$1,154,102.74$347,661.07Cass County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

57 0/0 198/240 323/470# of Persons 0 93 61.30

$347,661.07     Program Funds Drawdown $1,154,102.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,000.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$769,000.00

$0.00

$0.00

$0.00

$769,000.00

$377,562.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-FRA01

$76,390.27

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2012

$467,827.30

To Date

03/01/2010

Direct Benefit (Persons)

$377,562.97

Total Funds Expended

Responsible Organization:

$76,390.27

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Franklin County - East Central CCActivity Title:

Project Number:

2008-DI-21

Project Title:

Franklin County - East Central College 2008-DI-21

$377,562.97$76,390.27Franklin County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

38 0/0 80/112 133/218# of Persons 0 63 60.15

$76,390.27     Program Funds Drawdown $377,562.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,157,525.00

Low/Mod Greene County

Total Projected Budget from All Sources

Match Contributed

$1,157,525.00

$0.00

$0.00

$0.00

$1,157,525.00

$672,664.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-GRE01

$99,602.69

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$684,534.24

Total Funds Expended

Responsible Organization:

$99,602.69

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Greene County - Ozarks Technical CCActivity Title:

Project Number:

2008-DI-22

Project Title:

Greene County - Ozarks Technical CC 2008-DI-22

$672,664.60$99,602.69Greene County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

224 0/0 224/393 395/770# of Persons 0 395 56.71

$99,602.69     Program Funds Drawdown $684,534.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$470,831.00

Low/Mod Grundy County

Total Projected Budget from All Sources

Match Contributed

$470,831.00

$0.00

$0.00

$0.00

$58,176.11

$58,176.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-GRU01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$58,176.11

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Grundy County - North Central MO CActivity Title:

Project Number:

2008-DI-23

Project Title:

Grundy County - North Central MO College 2008-DI-23

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

14 0/0 28/41 52/80# of Persons 0 26 53.85

$0.00     Program Funds Drawdown $58,176.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$871,000.00

Low/Mod Jefferson County

Total Projected Budget from All Sources

Match Contributed

$871,000.00

$0.00

$0.00

$0.00

$871,000.00

$17,398.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-JCO01

$17,398.91

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$871,000.00

To Date

03/03/2010

Direct Benefit (Persons)

$17,398.91

Total Funds Expended

Responsible Organization:

$17,398.91

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Jefferson County-Jefferson CollegeActivity Title:

Project Number:

2008-DI-24

Project Title:

Jefferson County - Jefferson College 2008-dI-24

$17,398.91$17,398.91Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/57 0/110# of Persons 0 0 0

$17,398.91     Program Funds Drawdown $17,398.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$758,112.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$758,112.00

$0.00

$0.00

$0.00

$758,112.00

$562,081.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-NEW01

$28,390.88

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$562,081.81

Total Funds Expended

Responsible Organization:

$28,390.88

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Newton County - Crowder CollegeActivity Title:

Project Number:

2008-DI-25

Project Title:

Newton County - Crowder College 2008-DI-25

$562,081.81$28,390.88Newton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

12 0/0 12/151 23/295# of Persons 0 23 52.17

$28,390.88     Program Funds Drawdown $562,081.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$718,500.00

Low/Mod Pettis County

Total Projected Budget from All Sources

Match Contributed

$718,500.00

$0.00

$0.00

$0.00

$718,500.00

$314,937.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-PET01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$314,937.11

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Pettis County - State Fair CCActivity Title:

Project Number:

2008-DI-26

Project Title:

Pettis County - State Fair CC 2008-DI-26

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

57 0/0 114/136 208/265# of Persons 0 104 54.81

$0.00     Program Funds Drawdown $314,937.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,011.00

Low/Mod Randolph County

Total Projected Budget from All Sources

Match Contributed

$696,011.00

$0.00

$0.00

$0.00

$221,847.91

$221,847.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-RAN01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$221,847.91

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Randolph County - Moberly Area CCActivity Title:

Project Number:

2008-DI-27

Project Title:

Randolph County - Moberly Area CC 2008-DI-27

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

36 0/0 36/128 71/250# of Persons 0 71 50.70

$0.00     Program Funds Drawdown $221,847.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,060,338.00

Low/Mod City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$2,060,338.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-SLC01

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/03/2012

$0.00

To Date

03/03/2010

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

St. Louis City - St. Louis CCActivity Title:

Project Number:

2008-DI-30

Project Title:

St. Louis City - St. Louis CC 2008-DI-30

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

177 0/0 177/433 266/848# of Persons 0 266 66.54

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

Low/Mod St. Francois County

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$380,000.00

$164,491.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-T-STF01

$37,477.27

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2012

$0.00

To Date

03/04/2010

Direct Benefit (Persons)

$164,491.22

Total Funds Expended

Responsible Organization:

$37,477.27

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

St. Francois - Mineral Area CollegeActivity Title:

Project Number:

2008-DI-29

Project Title:

St. Francois County- Mineral Area College 2008-DI-29a

$164,491.22$37,477.27St. Francois County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 14/11 28/20# of Persons 0 14 50.00

$37,477.27     Program Funds Drawdown $164,491.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,680.00

N/A Grundy County

Total Projected Budget from All Sources

Match Contributed

$117,680.00

$0.00

$0.00

$0.00

$117,680.00

$11,688.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-GRU01

$6,421.83

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$112,413.50

To Date

03/14/2011

Area Benefit (Census)

$11,688.33

Total Funds Expended

Responsible Organization:

$6,421.83

Planning Under Way

Activity Description:

Area covered includes Carroll, Chariton, Daviess, Grundy, Harrison, Linn, Livingston, Mercer,, Putnam and Sullivan counties. 
Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.
 

Location Description:

Activity Progress Narrative:

Grundy Co - DREF planning-08DI58Activity Title:

Project Number:

2008-DI-58

Project Title:

Grundy County 2008-DI-58

$11,688.33$6,421.83Grundy County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,421.83     Program Funds Drawdown $11,688.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/117680Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

19516 16464 88059# of Persons 40.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,000.00

N/A Howell County

Total Projected Budget from All Sources

Match Contributed

$111,000.00

$0.00

$0.00

$0.00

$111,000.00

$40,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-HOW01

$15,150.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$0.00

To Date

03/14/2011

Area Benefit (Census)

$40,400.00

Total Funds Expended

Responsible Organization:

$15,150.00

Planning Under Way

Activity Description:

Area covered includes Douglas, Howell, Oregon, Ozark, Shannon, Texas and Wright counties.  Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Howell Co - DREF Planning-08DI59Activity Title:

Project Number:

2008-DI-59

Project Title:

Howell County 2008-DI-59

$40,400.00$15,150.00Howell County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/111000Activity funds eligible for DREF (Ike 0

$15,150.00     Program Funds Drawdown $40,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

33788 25374 117785# of Persons 50.23
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,058.00

Urgent Need City of LaGrange

Total Projected Budget from All Sources

Match Contributed

$256,058.00

$0.00

$0.00

$0.00

$256,058.00

$76,126.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-LAG01

$72,013.75

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

($8,000.00)

To Date

03/14/2011

$76,126.75

Total Funds Expended

Responsible Organization:

$72,013.75

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

La Grange - DREF ACQActivity Title:

Project Number:

2008-DI-71

Project Title:

La Grange 2008-DI-71

$76,126.75$72,013.75City of LaGrange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

$72,013.75     Program Funds Drawdown $76,126.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,325.00

Urgent Need City of LaGrange

Total Projected Budget from All Sources

Match Contributed

$31,325.00

$0.00

$0.00

$0.00

$31,325.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-LAG24

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$31,325.00

To Date

03/14/2011

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

LaGrange - DREF DEMO-08DI71Activity Title:

Project Number:

2008-DI-71

Project Title:

La Grange 2008-DI-71

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,930.00

N/A Nodaway County

Total Projected Budget from All Sources

Match Contributed

$91,930.00

$0.00

$0.00

$0.00

$91,930.00

$2,518.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-NOD01

$2,518.44

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$91,930.00

To Date

03/14/2011

Area Benefit (Census)

$2,518.44

Total Funds Expended

Responsible Organization:

$2,518.44

Planning Under Way

Activity Description:

Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Nodaway Co - DREF Planning-08DI63Activity Title:

Project Number:

2008-DI-63

Project Title:

Nodaway County 2008-DI-63

$2,518.44$2,518.44Nodaway County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/91930Activity funds eligible for DREF (Ike 0

$2,518.44     Program Funds Drawdown $2,518.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

8582 7218 39322# of Persons 40.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,760.00

N/A Phelps County

Total Projected Budget from All Sources

Match Contributed

$113,760.00

$0.00

$0.00

$0.00

$113,760.00

$2,539.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-PHE01

$2,539.78

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$113,760.00

To Date

03/14/2011

Area Benefit (Census)

$2,539.78

Total Funds Expended

Responsible Organization:

$2,539.78

Planning Under Way

Activity Description:

Area covered includes Crawford, Dent, Gasconade, Maries, Osage, Phelps, Pulaski and Washington counties.  Activities
include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Phelps Co - DREF Planning-08Di65Activity Title:

Project Number:

2008-DI-65

Project Title:

Phelps County 2008-DI-65

$2,539.78$2,539.78Phelps County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,539.78     Program Funds Drawdown $2,539.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/113760Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

31324 25329 133339# of Persons 42.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,780.00

N/A Stoddard County

Total Projected Budget from All Sources

Match Contributed

$110,780.00

$0.00

$0.00

$0.00

$110,780.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-STOD01

$18,500.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$0.00

To Date

03/14/2011

Area Benefit (Census)

$25,000.00

Total Funds Expended

Responsible Organization:

$18,500.00

Planning Under Way

Activity Description:

Area covered includes counties of Dunklin, Mississippi, New Madrid, Pemiscot, Scott and Stoddard.  Activities include: 
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Stoddard Co - DREF Planning-08DI68Activity Title:

Project Number:

2008-DI-68

Project Title:

Stoddard County 2008-DI-68

$25,000.00$18,500.00Stoddard County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110780Activity funds eligible for DREF (Ike 0

$18,500.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

44125 27767 153516# of Persons 46.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,680.00

N/A Warren County

Total Projected Budget from All Sources

Match Contributed

$91,680.00

$0.00

$0.00

$0.00

$91,680.00

$7,980.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-WAR01

$7,980.62

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/14/2013

$91,680.00

To Date

03/14/2011

Area Benefit (Census)

$7,980.62

Total Funds Expended

Responsible Organization:

$7,980.62

Planning Under Way

Activity Description:

  Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,
>&bull Technical assistance and/or planning for land utilization in high hazard areas
>&bull Professional development for local community leaders responsible for floodplain management
>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding
>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,
>&bull Integration of program outcomes with various state and federal agencies
>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.
>

Location Description:

Area covered includes counties of Lincoln, Montgomery and Warren.

Activity Progress Narrative:

Warrenton - DREF planning-08DI69Activity Title:

Project Number:

2008-DI-69

Project Title:

Warren County 2008-DI-69

$7,980.62$7,980.62Warren County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$7,980.62     Program Funds Drawdown $7,980.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/91680Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

17260 16206 74429# of Persons 44.96

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 4 70

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 6 49

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

